COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 02/ 25/ 2015

ESTI MATE SUMVARY 11: 44: 04
CONTI D: C19798 ESTI MATE NO 0004 PROG SPEC YR 2005
PCN. 19798-BI D COFRS REPCRTI NG CATEGCRY: 2 FACS REF NO
CONTRACT DESCRI PTI ON\: TIME CHARGED: 39.5 DAYS TI ME ALLOW 48 WORK DAYS
US 24 MANI TQU SPRI NGS NEAR CASCADE PERCENT TI ME: 82. 29 ORI G TI ME ALLOW 45 WORK DAYS

PRQJECT NO ER0242- 062

US-24 WALDO CANYON FLOOD WARNI NG SYSTEM

NAME OF ROAD:

PRQJIECT COUNTI ES: TELLER EL PASO

CONTRACTOR:

C & D ELECTRIC, |INC PAY PERI OD ENDI NG 02/ 25/ 2015 DATE TI ME STARTED 09/ 02/2014

2025 AEROPLAZA DRI VE DATE LET 07/ 17/ 2014 DATE WORK BEGAN

DATE AWARDED 08/ 08/ 2014 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 08/ 25/ 2014 DATE ACCEPTED
COLORADO SPRI NGS CO 80916 719- 667- 1200 DATE NOTI CE TO PROCEED 09/ 02/ 2014
CURRENT TOTAL TH' S ESTI MATE

CURRENT PRQJECT AMT: $ 944, 006. 50 PARTI Cl PATI NG $ 0.00 $ 0.00

AWARD PRQJECT AM: $ 724, 266. 50 NON- PARTI Cl PATI NG 728, 605. 50 144,527. 00

PERCENT COVPLETE: 77.18% TOTAL EARNI NGS 728, 605. 50 144,527. 00

FUNDS AVAI LABLE: $ 215, 401. 00 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 728, 605. 50 144, 527. 00

TOTAL CLAI MB: $ 0. 00 RETAI NAGE -10, 864. 00 0. 00
SECURI TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 717, 741. 50 144, 527. 00
LI QUI DATED DAMAGES 0. 00 0.00
AUTOPAY ADJUSTNENT 0. 00 0.00
AVOUNT DUE 717, 741. 50 144, 527. 00
OTHER ADJUSTMENTS 0.00 0. 00

PAMENT DE s 1a4,527.00

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C19798 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 19798-BI D ESTI MATE RUN 02/ 25/ 2015
PRQJECT: ER0242- 062 ESTI MATE NO 0004 11: 44: 04
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202-01170 *Renoval of Quardrail Type 7 139. 000 139. 000
LF 0. 000 0. 00
18. 00000 139. 000 2,502. 00
0007 202- 00220 Rem Asphalt Mat Saw cut and renovel of HVA 18. 000 0. 000
5% 18. 000 2,700. 00
150. 00000 18. 000 2,700. 00
0008 202- 00195 Rem of Medi an Cover Sawcut and Renovel of Concrete 5. 000 0. 000
Medi an Cover
5% 5. 000 1, 900. 00
380. 00000 5. 000 1, 900. 00
0010 203-01500 *Bl adi ng 20. 000 0. 000
HOUR 15. 000 2,550. 00
170. 00000 15. 000 2,550. 00
0015 203-01510 *Backhoe 20. 000 6. 000
HOUR 9. 000 900. 00
100. 00000 15. 000 1, 500. 00
0020 203-01597 Pot hol i ng 31. 500 31.500
HOUR 0. 000 0. 00
185. 00000 31.500 5,827.50
0025 208-00002 Erosion Log (12 Inch) 200. 000 200. 000
LF 0. 000 0. 00
5. 25000 200. 000 1, 050. 00
0030 208- 00035 Aggr egat e Bag 100. 000 20. 000
LF 0. 000 0. 00
7.50000 20. 000 150. 00
0035 208- 00045 Concrete Washout Structure 2.000 2.000
EACH 0. 000 0. 00
600. 00000 2.000 1, 200. 00
0040 208-00103 *Removal and Di sposal of Sedinent (Labor) 10. 000 6. 000
HOUR 0. 000 0. 00
70. 00000 6. 000 420. 00
0045 208-00105 *Renoval and Disposal of Sedinent (Equipnent) 2.000 0. 000
HOUR 0. 000 0. 00

135. 00000 0. 000 0. 00



CONTI D C19798 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 19798-BI D ESTI MATE RUN 02/ 25/ 2015
PRQJECT: ER0242- 062 ESTI MATE NO. 0004 11: 44: 04
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0050 208-00106 *Sweepi ng (Sedi nent Renoval ) 10. 000 0. 000
HOUR 0. 000 0. 00
130. 00000 0. 000 0. 00
0055 208- 00205 Erosi on Control Supervisor 90. 000 78. 000
HOUR 12. 000 960. 00
80. 00000 90. 000 7,200. 00
0060 210-00815 Reset Sign Panel 10. 000 10. 000
EACH 0. 000 0. 00
250. 00000 10. 000 2,500. 00
0065 210- 01300 Reset | npact Attenuator 3. 000 3. 000
EACH 0. 000 0. 00
1, 575. 00000 3. 000 4,725.00
0070 212-00006 Seedi ng (Native) 0. 500 0. 000
ACRE 0. 000 0. 00
550. 00000 0. 000 0. 00
0075 212-00032 Soi | Condi ti oni ng 0. 500 0. 000
ACRE 0. 000 0. 00
700. 00000 0. 000 0. 00
0080 213-00002 Mul ching (Weed Free Hay) 0. 500 0. 000
ACRE 0. 000 0. 00
900. 00000 0. 000 0. 00
0085 213-00061 Mul ch Tacki fier 50. 000 0. 000
LB 0. 000 0. 00
2. 75000 0. 000 0. 00
0090 216- 00041 Soil Retention Bl anket (Straw Coconut) 400. 000 0. 000
Sy 0. 000 0. 00
2.30000 0. 000 0. 00
0095 240- 00000 W dlife Biol ogist 0. 000 0. 000
HOUR 0. 000 0. 00
72.00000 0. 000 0. 00
0097 403-00721 HVA (Patching) (Asph) Replacenent of HVA (Patching) 18. 000 0. 000
Sy 18. 000 405. 00
22.50000 18. 000 405. 00



CONTI D C19798 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PON: 19798-BI D ESTI MATE RUN 02/ 25/ 2015
PRQJECT: ER0242- 062 ESTI MATE NO 0004 11: 44: 04
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0100 503-00018 Drilled Caisson (18 Inch) 13. 500 0. 000
LF 13. 500 1, 755. 00
130. 00000 13. 500 1, 755. 00
0105 503-00036 Drilled Caisson (36 Inch) 72.000 72.000
LF 0. 000 0. 00
340. 00000 72.000 24, 480. 00
0110 606-00705 *Quardrail Type 7 (Special) 139. 000 139. 000
LF 0. 000 0. 00
100. 00000 139. 000 13, 900. 00
0112 608- 00006 Conc Sidewal k (6 In) Replace Concrete Median Cover and 5. 000 0. 000
Curb
Sy 5. 000 2,370.00
474. 00000 5. 000 2,370.00
0115 607-60620 Road C osure Gate 17. 000 10. 000
EACH 4. 000 29,912. 00
7,478. 00000 14. 000 104, 692. 00
0120 613-00100 1 Inch Electrical Conduit 115. 000 75. 000
LF 40. 000 400. 00
10. 00000 115. 000 1, 150. 00
0125 613-00206 2 Inch Electrical Conduit (Bored) 2,880. 000 2,354. 000
LF 0. 000 0. 00
13. 50000 2, 354. 000 31, 779. 00
0130 613-01200 2 Inch Electrical Conduit (Plastic) 6, 839. 000 6, 839. 000
LF 0. 000 0. 00
11. 50000 6, 839. 000 78, 648. 50
0135 613-04120 1 Inch Electrical Conduit (Liquidtight Flexible Metal) 10. 000 0. 000
LF 0. 000 0. 00
15. 00000 0. 000 0. 00
0140 613-07010 Pul | Box (Surface Munted) 3. 000 3. 000
EACH 0. 000 0. 00
425. 00000 3. 000 1, 275. 00
0145 613-07023 Pul | Box (24"x36"x24") 5. 000 5. 000
EACH 0. 000 0. 00

950. 00000 5. 000 4, 750. 00



CONTI D C19798 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PON: 19798- BI D ESTI MATE RUN 02/ 25/ 2015
PRQJECT: ER0242- 062 ESTI MATE NO 0004 11: 44: 04
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0150 613-07026 Pul | Box (16"x24"x12") 29. 000 29. 000
EACH 0. 000 0. 00
550. 00000 29. 000 15, 950. 00
0155 613-13000 Lum naire (LED) 9. 000 6. 000
EACH 3. 000 4, 200. 00
1, 400. 00000 9. 000 12, 600. 00
0160 613-32300 Li ght Standard Steel (30 Foot) 15. 000 0. 000
EACH 15. 000 51, 000. 00
3, 400. 00000 15. 000 51, 000. 00
0165 613-40010 Li ght Standard Foundation 15. 000 15. 000
EACH 0. 000 0. 00
1, 200. 00000 15. 000 18, 000. 00
0170 613-50105 Lighting Control Center (Pedestal Only) 8. 000 4. 000
EACH 1. 000 3, 200. 00
3, 200. 00000 5. 000 16, 000. 00
0175 614-01554 Steel Sign Post (4 Inch Round) (Slipbase) 42.000 0. 000
LF 42.000 2,100. 00
50. 00000 42. 000 2,100. 00
0180 614-01573 Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 4. 000 4.000
Sl i pbase)
EACH 0. 000 0. 00
420. 00000 4. 000 1, 680. 00
0185 614-72740 Bl ank Qut Si gn(LED)(Single Faced) 3. 000 0. 000
EACH 2.000 11, 300. 00
5, 650. 00000 2.000 11, 300. 00
0190 614-72830 Cormuni cati ons Cabi net 4. 000 4.000
EACH 0. 000 0. 00
7,400. 00000 4. 000 29, 600. 00
0195 614-80311 Barricade (Type 3 F-A) 0. 000 0. 000
EACH 0. 000 0. 00
1, 200. 00000 0. 000 0. 00
0200 614-86105 Tel enetry (Field) 7.000 6. 000
EACH 1. 000 5, 000. 00
5, 000. 00000 7.000 35, 000. 00



CONTI D C19798 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 19798- Bl D ESTI MATE RUN 02/ 25/ 2015
PRQJECT: ER0242- 062 ESTI MATE NO 0004 11: 44: 04
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0205 614-87320 Cosed Grcuit Television 5. 000 4.000
EACH 1. 000 3, 950. 00
3, 950. 00000 5. 000 19, 750. 00
0207 900- 00007 Added |tem (Each)/ 1. 000 1. 000
EACH 0. 000 0. 00
3, 450. 00000 1. 000 3, 450. 00
0210 614-87364 Closed Grcuit Television Pole with Lowering Device (50 4. 000 4. 000
Feet
EACH 0. 000 0. 00
16, 400. 00000 4. 000 65, 600. 00
0211 900- 00007 Added |tem (Each)/ The Technol oagy has changed since 4. 000 0. 000
the plans were put out for
EACH 4.000 6, 900. 00
1, 725. 00000 4. 000 6, 900. 00
0215 626- 00000 *Mobi | i zati on 1. 000 1. 000
LS 0. 000 0. 00
45, 000. 00000 1. 000 45, 000. 00
0220 630- 00000 *Fl aggi ng 200. 000 200. 000
HOUR 0. 000 0. 00
30. 00000 200. 000 6, 000. 00
0225 630- 00007 *Traffic Control Inspection 20. 000 0. 000
DAY 0. 000 0. 00
230. 00000 0. 000 0. 00
0230 630-00012 *Traffic Control Managenent 45. 000 37.000
DAY 7.000 5, 600. 00
800. 00000 44. 000 35, 200. 00
0235 630-80341 *Construction Traffic Sign (Panel Size A) 11. 000 8.100
EACH 0. 000 0. 00
110. 00000 8.100 891. 00
0240 630-80342 *Construction Traffic Sign (Panel Size B) 43. 000 38. 700
EACH 0. 000 0. 00
110. 00000 38. 700 4, 257. 00
0245 630- 80355 *Portabl e Message Sign Panel 2.000 1. 800
EACH 0. 000 0. 00
5, 000. 00000 1. 800 9, 000. 00



CONTI D C19798 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 19798- Bl D ESTI MATE RUN 02/ 25/ 2015
PRQJECT: ER0242- 062 ESTI MATE NO 0004 11: 44: 04
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0250 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 1. 000 0. 000
Type
yee) EACH 0. 000 0. 00
1, 200. 00000 0. 000 0. 00
0255 630-80360  *Drum Channel i zi ng Device 100. 000 58. 500
EACH 0. 000 0. 00
75. 00000 58. 500 4,387. 50
0260 630- 80380 *Traffic Cone 70. 000 63. 000
EACH 0. 000 0. 00
22. 00000 63. 000 1, 386. 00
0265 630-85041 *Mobi | e Attenuator 45. 000 21.000
DAY 9. 000 7,425.00
825. 00000 30. 000 24, 750. 00
0270 700- 70010 F/A Mnor Contract Revisions 75, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0275 700-70011 F/ A Partnering 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0280 700-70082 F/ A Furnish & Install El ectrical Service 50, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0285 700- 70380 F/ A Erosi on Control 10, 000. 000 500. 000
F A 0. 000 0. 00
1. 00000 500. 000 500. 00
0290 700- 70589 F/ A Environnental Health & Safety Managenent 1, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI $ 935, 131.50 $ 144,527.00 $ 719, 730. 50
CAT NO0400 Construction Engineering
0295 620- 00002 Field Ofice (dass 2) 1. 000 1. 000
EACH 0. 000 0. 00
6, 875. 00000 1. 000 6, 875. 00



CONTI D: C19798 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 19798-BI D ESTI MATE RUN 02/ 25/ 2015
PRQJECT: ER0242- 062 ESTI MATE NO 0004 11: 44: 04
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0400 Construction Engineering
0300 620-00011 Field Laboratory (O ass 1) 0. 000 0. 000
EACH 0. 000 0. 00
6, 300. 00000 0. 000 0.00
0305 620- 00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
2, 000. 00000 1. 000 2, 000. 00
CAT 0400 CURRENT AMI  $ 8,875.00 % 0.00$ 8, 875. 00
PRQJIECT TOTAL CURRENT AMI  $ 944, 006.50 $ 144,527.00% 728, 605. 50



